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Topics

• OMT update
• OMDT update
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OMTv1.3 Development

• OM Tech Exchange - 5 Nov
- Review/Evaluate OMT Extensions Tables
- Review/Evaluate Routing Space Table

• OMTv1.3 Draft 1 - 30 Dec
• OMTv1.3 Draft 2 - 21 Jan
• OMTv1.3 Final Draft - 5 Feb
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OMTv1.3 Highlights

• Object Model Identification Table (new)
• Routing Space Table (new)

- Requires minor mods to Attribute and 
- Parameter Tables

• Expanded section on HLA/OO relationship
• OMT DIF integrated with OMT specification
• IEEE format
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Name

Version

Purpose

Date

Strike Simulation SOM

To provide an example of an object model for a federate
that simulates strike operations.

1.0 Alpha

1 Jan 1998

Object Model Identification Table

Name

Version

Purpose

Category Information

Application Domain

Date

Sponsor

POC

POC Organization

POC Telephone

POC Email

Object Model Identification Table
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Routing Space Table

Routing
 Space 

Dimension Dimension 
     Type

Dimension
Range/Set

Range/Set
    Units

Normalization
    Function 

<r_space> <dimension> <type> <range/set> <units> <n_function>

<dimension> <type> <range/set> <units> <n_function>

... ... ... ... ...

<dimension> <type> <range/set> <units> <n_function><r_space>

...

<dimension> <type> <range/set> <units> <n_function>

<dimension> <type> <range/set> <units> <n_function>

Location X_dim float (0-100] linear(X)

Y_dim float (0-100] km

km

linear(Y)

Routing Space Table
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OMT Evolution

• The inclusion of implementation-level information in the OMT 
has been raised as a potential issue

• A tech exchange has been scheduled (13 Feb) to determine if an 
issue exists, and what is the range of possible options

• A synopsis of this tech exchange will be provided at AMG-24, 
along with a plan-of-action (if necessary)
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OMDT

• Alpha version of next OMDT release now in hands of testing 
team

• Features
- OMTv1.3 compliant
- OMDD support
- MOM support (1.3)
- FED File generation (1.3)
- Enhanced printing options
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Testing Team

• Mitre
• Calspan
• Metron
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Schedule

• 9 Feb - OMDT testing begins
• 26 Feb - OM Tool Meeting

- Feedback from Testing Team

• 16 March - OMDT release
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Next Steps

• Rational Rose Interface (Spring)
• OMDT porting

- License buyout complete
- Porting toolkit to be obtained in late-February
- Target date for Sun port - 31 March
- Target date for SGI port - 15 May

• OM Tool User Group Meetings
- TBD


